

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT # _____

REPORT # 1 STATINTL
(If final, so state)

Contractor _____

Address _____

Commodity/Service Stereo-comparator Classification _____

No. Of Prototypes 1 Contract Completion Date _____ STAT

The Contract is on schedule: ☒ Yes _____ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: _____ Yes ☒ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: Cost of options has not been received as yet.

Recommended Action: _____

Date of last visit to Contractor's Plant: December 1961

STATINTL

Declass Review by NIMA/DOD